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ISSUE: 
 
On September 28, 2000, the California Transportation Commission (Commission) allocated   
$95,387 for one Proposition 116 Non-Urban Counties Program bicycle project, as shown on the 
attachment.  The implementing agency awarded a third party contract within 12 months of the 
allocation and completed the project within 36 months of the contract award date. The local 
agency was unable to submit the final invoice for the project and complete the reimbursement 
process during the period that funds were available for the project.  The project sponsor requests 
an extension.  The attachment shows the details of the project and the delays that have resulted in 
the extension request.   
 
RECOMMENDATION:   
 
The Department of Transportation’s recommendation is shown on the attachment. 
 
BACKGROUND: 
 
Resolution G-99-25, Guidelines for Allocating, Monitoring, and auditing of Local Assistance 
Projects, adopted by the Commission on August 18, 1999, stipulates the local agency has 180 
days after contract acceptance to make the final payment to the contractor or vendor, and submit 
the final invoice to Caltrans for reimbursement. 
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“Caltrans improves mobility across California” 
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Time Extension/Waiver – Reimbursement Deadline  

Local Proposition 116 Bike Projects 
 

Project 
Number 

Applicant 
County 
 
PPNO 
Project Description 

Extension Amount 
By Component ($ in thousands) 
E&P 
PS&E 
R/W 
CON 
TOTAL 

Number of Months Requested 
 
Extended Deadline 
 
CT Recommendation 

 Reason for Project Delay:   
1 
 

City of Morro Bay 
San Luis Obispo  
 
PPNO: 05-1025 
Morro Bay High School Bike 
Path 

$0 
$0 
$2 
$93 
$95 
 

27 months 
 
7/9/2005 
 
Support  
 

  
On September 28, 2000, the Commission allocated $95,387 in Proposition 116 funds to the City of Morro Bay for the 
Morro Bay High School Bike Path Project.  The City awarded a contract for the project on July 9, 2001.  According to the   
Guidelines for Allocating, Monitoring, and auditing of Local Assistance Projects, the city had until April 14, 2003, 180 days 
after project acceptance to make the final payment to the contractor and submit the final invoice to Caltrans for 
reimbursement.  Budget related staff reductions prevented the City from completing the reimbursement process within 180 
days of contract acceptance.  The City is requesting an extension, to July 2005, to submit the final invoice for the project 
and complete the reimbursement process.   
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